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CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE 

PROJECT NO.  ST0706 
PROJECT TITLE  MAIN STREET RECONSTRUCTION 
PROJECT STATUS  DESIGN PHASE 
PROJECT MANAGER  MIKEWILKINSON 
CONSULTANT  COBB FENDLEY 
CONTRACTOR 
BUDGET  $1,310,000 

PROJECT DESCRIPTION 

The  project  consists  of  design  and  reconstruction  of Main  Street  from 
U.S. Highway 90A to Seventh Street.  Scope to include rehabilitation of 
existing asphalt over concrete pavement. 

PROJECT SCHEDULE 
PROJECTED 

INITIATE ­ FINISH 
REVISED 

INITIATE ­ FINISH 
ACTUAL 

INITIATE ­ FINISH 

PER *  10/06 – 12/06 

LAND/ROW **  N/A 

DESIGN/SURVEYING  01/07 – 05/07 

CONSTRUCTION  06/08 – 09/08 

EQUIPMENT 

SCHEDULE COMMENTS 

PROGRESS PHOTO


